

5.00%

vérif grand total 3'305'880.20

Morâche-E.Rod (tout sauf SLT)	Total TTC	%	Part com (1%)	Grand Total	Préavis 92 Nyon	%			Bilan
Part Ville de Nyon - travaux	2'381'218.42	72.03%	27'210.67	2'408'429.09	2'092'000.00	62.65%			-316'429.09
Part Ville de Nyon - SI (HT)	288'680.00	8.73%	0.00	288'680.00	308'000.00	9.22%			19'320.00
Part Conseil régional	586'661.78	17.75%	6'107.33	592'769.11					
Part Conseil régional - SI (HT)	19'320.00	0.58%	0.00	19'320.00	909'000.00	27.22%			296'910.89
Part tiers (NSICM)	30'000.00	0.91%	0.00	30'000.00	30'000.00	0.90%			0.00
Total	3'305'880.20	100.00%	33'318.00	3'339'198.20	3'339'000.00	100.00%			-198.20

Total Morâche-E.Rod (tout compris) HT	1'464'813.31	805'186.69	91'000.00	156'390.35	77'280.00	87'720.00	75'000.00	54'000.00	143'000.00	52'000.00	56'000.00	10'000.00	22'000.00	3'094'390.35	161'454.04	3'255'844.39	1'261'841.29	1'971'188.28	1'149'526.73	821'661.55	205'415.39	616'246.16
Total Morâche-E.Rod (tout compris) TTC	1'581'998.38	869'601.62	98'280.00	168'901.58	77'280.00	87'720.00	81'000.00	58'320.00	143'000.00	56'160.00	60'480.00	10'800.00	23'760.00	3'317'301.58	174'370.36	3'491'671.94	1'362'788.59	2'128'883.35	1'241'488.87	887'394.48	221'848.62	665'545.86
vérif TTC	1'581'998.38	869'601.62	98'280.00	168'901.58	pas de TVA	pas de TVA	81'000.00	58'320.00	pas de TVA	56'160.00	60'480.00	10'800.00	23'760.00	3'317'301.58	174'370.36	3'491'671.94	1'362'788.59	2'128'883.35	1'241'488.87	887'394.48	221'848.62	665'545.86

vérif grand total 3'491'671.94

Synthèse Morâche-E.Rod	Total TTC	%	Part com (1%)	Grand Total	Préavis 92 Nyon	%			Bilan
Part Ville de Nyon - travaux	2'507'446.08	71.81%	28'472.95	2'535'919.03	2'092'000.00	62.65%			-443'919.03
Part Ville de Nyon - SI (HT)	288'680.00	8.27%	0.00	288'680.00	308'000.00	9.22%			19'320.00
Part Conseil régional	646'225.86	18.51%	6'702.97	652'928.83					
Part Conseil régional - SI (HT)	19'320.00	0.55%	0.00	19'320.00	909'000.00	27.22%			236'751.17
Part tiers (NSICM)	30'000.00	0.86%	0.00	30'000.00	30'000.00	0.90%			0.00
Total	3'491'671.94	100.00%	35'175.92	3'526'847.86	3'339'000.00	100.00%			-187'847.86

Calcul et vérification de la subvention du Conseil régional globale et identification du solde à annoncer dans le nouveau préavis de la Ville de Nyon									
	Travaux+SI TTC	Part com TTC	Total part CR	Total général	% part CR	check			
Mesures urgentes	709'601.96	7'096.02	716'697.98	1'515'448.44	47.29%	709'601.96	7'096.02	716'697.98	
Secteur Morâche (tout compris)	665'545.86	6'702.97	672'248.83	3'526'847.86	19.06%	665'545.86	6'702.97	672'248.83	
Mesures urbaines	0.00	0.00	0.00	2'987'502.95	0.00%	0	0	0.00	
Mesures mixtes (y.c. Métairie)	202'865.72	2'028.66	204'894.37	589'501.33	34.76%	202'865.72	2'028.66	204'894.37	
Mesures régionales	278'961.16	2'789.61	281'750.77	375'667.69	75.00%	278'961.16	2'789.61	281'750.77	
Total	1'856'974.69	18'617.26	1'875'591.95	8'994'968.27	20.85%	1'856'974.69	18'617.26	1'875'591.95	
solde subvention nouveau préavis Ville de Nyon - travaux +SI			313'181.69	arrondi		314'000.00 TTC			
solde subvention nouveau préavis Ville de Nyon - com			3'179.26			3'000.00 TTC			
total (en ayant retiré mesures urgentes déjà voté et 909'000.- annoncé dans préavis 92)			316'360.95			317'000.00 TTC			
			vérif	316'360.95					